

Week 1	Week 2	Week 3	Week 4	Week 5	Project hand-in
June 30	July 7	July 14	July 21	July 28	Aug 5
Research	HTML5/CSS3	SQL database	PHP coding	PHP Coding	Shopping Cart
				Testing	Launch
Research logo	Design of logo	PHP coding		S	
D					
Brainstorm	Gathering of images				
Gathering of	images				
	Gathering of				
	content for				
Mock ups	cart				
images for cart  Mock ups	content for				

**Project Plan**